
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/14/2013

ESTIMATE SUMMARY 23:07:20

CONTID: C18669         ESTIMATE NO: 0007 PROG 2005

PCN: 18669-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 85 BRIDGE REPLACEMENT NORTH PERCENT TIME:

PROJECT NO: FBR0853-085                   

US 85 BRIDGE REPLACEMENT NORTH

NAME OF ROAD: 085L

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

AMERICAN CIVIL CONSTRUCTORS, INC. PAY PERIOD ENDING 11/14/2013 DATE TIME STARTED 03/17/2013

4901 S. Windermere St DATE LET 02/07/2013 DATE WORK BEGAN

 DATE AWARDED 02/25/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/05/2013 DATE ACCEPTED

Littleton CO 80120     303-795-2582 DATE NOTICE TO PROCEED 03/17/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,993,342.60 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 4,588,123.00 NON-PARTICIPATING 994,240.51

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,366.80

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

92.73

WORK DAYS

WORK DAYS

65.21%

1,737,267.08

994,240.51

994,240.51

987,873.71

$

$

$

$

0.00

3,256,075.52

3,256,075.52

0.00

3,256,075.52

-68,821.85

0.00

3,187,253.67

0.00

AMOUNT DUE 3,187,253.67 987,873.71

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 987,873.71

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

153.0 TIME ALLOW: 165

ORIG TIME ALLOW: 165
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PCN: 18669-BID    ESTIMATE RUN 11/14/2013

PROJECT: FBR0853-085                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:07:20

CUMULATIVE
AMOUNT

CAT NO0250 B.E. ROADWAY 

0005 Removal of Embankment Protector Type 5 2.000

0.000

202-00024  
 

700.002.000

0.00

6.000

EACH

350.00000

0010 Removal of Pipe 109.000

0.000

202-00035  
 

2,180.00109.000

0.00

219.500

LF  

20.00000

0015 *Removal of Delineator 6.000

0.000

202-00090  
 

42.006.000

0.00

29.000

EACH

7.00000

0020 Removal of Asphalt Mat 4,439.100

0.000

202-00220  
 

13,317.304,439.100

0.00

14,882.000

SY  

3.00000

0025 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

7,738.000

SY  

2.00000

0030 *Removal of Pavement Marking 7,004.000

0.000

202-00250  
 

11,906.807,004.000

0.00

7,004.000

SF  

1.70000

0035 *Removal of Ground Sign 5.000

0.000

202-00810  
 

500.005.000

0.00

7.000

EACH

100.00000

0040 *Removal of Fence 3,566.000

0.000

202-01000  
 

3,566.003,566.000

0.00

3,566.000

LF  

1.00000

0045 *Removal of Guardrail Type 3 2,362.000

0.000

202-01130  
 

7,086.002,362.000

0.00

4,739.000

LF  

3.00000

0050 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

4.000

EACH

1,300.00000

0055 Embankment Material (Complete In Place) 141,364.000

0.000

203-00060  
 

685,615.40141,364.000

0.00

153,656.000

CY  

4.85000
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PCN: 18669-BID    ESTIMATE RUN 11/14/2013

PROJECT: FBR0853-085                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:07:20

CUMULATIVE
AMOUNT

CAT NO0250 B.E. ROADWAY 

0060 Muck Excavation 41.000

0.000

203-00100  
 

533.0041.000

0.00

100.000

CY  

13.00000

0065 Proof Rolling 0.000

11.500

203-01100  
 

1,092.5011.500

1,092.50

30.000

HOUR

95.00000

0070 Blading 1.000

14.000

203-01500  
 

1,950.0015.000

1,820.00

40.000

HOUR

130.00000

0075 Dozing 2.000

0.000

203-01550  
 

340.002.000

0.00

10.000

HOUR

170.00000

0080 Potholing 3.000

9.000

203-01597  
 

1,680.0012.000

1,260.00

20.000

HOUR

140.00000

0085 Erosion Log (12 Inch) 120.000

0.000

208-00002  
 

480.00120.000

0.00

500.000

LF  

4.00000

0090 Silt Fence 536.000

0.000

208-00020  
 

804.00536.000

0.00

536.000

LF  

1.50000

0095 Gravel Bag 500.000

0.000

208-00034  
 

5,000.00500.000

0.00

600.000

LF  

10.00000

0100 Concrete Washout Structure 4.000

1.000

208-00045  
 

1,500.005.000

300.00

5.000

EACH

300.00000

0105 Vehicle Tracking Pad 2.000

0.000

208-00070  
 

2,400.002.000

0.00

2.000

EACH

1,200.00000

0110 Removal and Disposal of Sediment (Labor) 6.000

0.000

208-00103  
 

150.006.000

0.00

15.000

HOUR

25.00000
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PCN: 18669-BID    ESTIMATE RUN 11/14/2013

PROJECT: FBR0853-085                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:07:20

CUMULATIVE
AMOUNT

CAT NO0250 B.E. ROADWAY 

0115 Removal and Disposal of Sediment (Equipment) 17.500

0.000

208-00105  
 

875.0017.500

0.00

20.000

HOUR

50.00000

0120 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

5.000

HOUR

130.00000

0125 Removal of Trash 2.000

0.000

208-00107  
 

50.002.000

0.00

5.000

HOUR

25.00000

0130 Erosion Control Supervisor 107.000

25.000

208-00206  
 

13,200.00132.000

2,500.00

165.000

DAY 

100.00000

0135 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

19.100

ACRE

500.00000

0140 Soil Conditioning (Special) 0.000

0.000

212-00032  
 

0.000.000

0.00

19.100

ACRE

800.00000

0145 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

21.000

ACRE

550.00000

0150 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

1.000

ACRE

3,100.00000

0155 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

4,200.000

LB  

2.10000

0160 Soil Retention Blanket (Straw-Coconut) 0.000

0.000

216-00201  
 

0.000.000

0.00

1,000.000

SY  

2.70000

0165 Aggregate Base Course (Class 6) 0.000

1,763.000

304-06007  
 

61,705.001,763.000

61,705.00

2,854.000

CY  

35.00000
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PCN: 18669-BID    ESTIMATE RUN 11/14/2013

PROJECT: FBR0853-085                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:07:20

CUMULATIVE
AMOUNT

CAT NO0250 B.E. ROADWAY 

0170 Aggregate Base Course (Special) 0.000

0.000

304-09000  
 

0.000.000

0.00

0.000

CY  

35.00000

0175 *Hot Mix Asphalt (Patching) (Asphalt) 8.150

15.110

403-00720  
 

2,488.8223.260

1,616.77

100.000

TON 

107.00000

0180 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

1,642.200

403-34721  
 

131,376.001,642.200

131,376.00

4,086.000

TON 

80.00000

0185 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

2,273.000

TON 

90.00000

0190 Geotextile (Drainage) (Class 2) 0.000

0.000

420-00113  
 

0.000.000

0.00

349.000

SY  

3.00000

0195 Riprap (6 Inch) 0.000

0.000

506-00206  
 

0.000.000

0.00

3.000

CY  

90.00000

0200 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

187.000

CY  

95.00000

0205 *Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

1.000

CY  

460.00000

0210 18 Inch Reinforced Concrete Pipe (Complete In Place) 56.000

0.000

603-01185  
 

3,360.0056.000

0.00

176.000

LF  

60.00000

0215 24 Inch Reinforced Concrete Pipe (Complete In Place) 56.000

0.000

603-01245  
 

5,600.0056.000

0.00

72.000

LF  

100.00000

0220 18 Inch Reinforced Concrete End Section 2.000

0.000

603-05018  
 

1,130.002.000

0.00

2.000

EACH

565.00000
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PCN: 18669-BID    ESTIMATE RUN 11/14/2013

PROJECT: FBR0853-085                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:07:20

CUMULATIVE
AMOUNT

CAT NO0250 B.E. ROADWAY 

0225 24 Inch Reinforced Concrete End Section 2.000

0.000

603-05024  
 

1,300.002.000

0.00

3.000

EACH

650.00000

0230 12 Inch Corrugated Steel Pipe 0.000

0.000

603-10120  
 

0.000.000

0.00

320.000

LF  

40.00000

0235 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

313.000

LF  

19.50000

0240 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

4.000

EACH

1,300.00000

0245 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

4.000

EACH

1,600.00000

0250 *End Post 0.000

0.000

607-00005  
 

0.000.000

0.00

4.000

EACH

120.00000

0255 *Corner and Line Brace Post 0.000

0.000

607-00010  
 

0.000.000

0.00

9.000

EACH

160.00000

0260 *Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

0.000.000

0.00

3,063.000

LF  

3.00000

0265 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

392.000

LF  

13.00000

0270 *Delineator (Drivable Concrete Installation) (Type I) 0.000

0.000

612-00101  
 

0.000.000

0.00

52.000

EACH

87.00000

0275 *Delineator (Drivable Concrete Installation) (Type II) 0.000

0.000

612-00102  
 

0.000.000

0.00

4.000

EACH

87.00000



CONTID: C18669         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 18669-BID    ESTIMATE RUN 11/14/2013

PROJECT: FBR0853-085                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:07:20

CUMULATIVE
AMOUNT

CAT NO0250 B.E. ROADWAY 

0280 *Delineator (Drivable Concrete Installation) (Type III) 0.000

0.000

612-00103  
 

0.000.000

0.00

2.000

EACH

87.00000

0285 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

36.000

SF  

24.00000

0290 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

56.000

SF  

26.00000

0295 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

20.000

LF  

13.00000

0300 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

2.000

EACH

105.00000

0305 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

0.000.000

0.00

60.000

LF  

13.00000

0310 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 0.000

0.000

614-01588  
 

0.000.000

0.00

5.000

EACH

500.00000

0315 *Rumble Strip (Grinding)(Asphalt) 0.000

0.000

614-80391  
 

0.000.000

0.00

6,342.000

LF  

1.50000

0320 Embankment Protector Type 3 0.000

0.000

615-00030  
 

0.000.000

0.00

3.000

EACH

1,600.00000

0325 *Detour Pavement 0.000

1,051.000

621-00450  
 

25,224.001,051.000

25,224.00

1,051.000

SY  

24.00000

0330 *Construction Surveying 0.520

0.070

625-00000  
 

26,550.000.590

3,150.00

1.000

L S 

45,000.00000
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PCN: 18669-BID    ESTIMATE RUN 11/14/2013

PROJECT: FBR0853-085                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:07:20

CUMULATIVE
AMOUNT

CAT NO0250 B.E. ROADWAY 

0335 *Mobilization 0.600

0.400

626-00000  
 

299,999.931.000

119,999.97

1.000

L S 

299,999.93000

0340 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

67.000

GAL 

140.00000

0345 *Pavement Marking Paint (Waterborne) 66.000

0.000

627-00011  
 

2,970.0066.000

0.00

178.000

GAL 

45.00000

0350 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

54.000

SF  

27.00000

0355 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

70.000

SF  

24.00000

0360 *Survey Monument (Type 3A) 0.000

0.000

629-01031  
 

0.000.000

0.00

1.000

EACH

750.00000

0365 *Flagging 814.750

545.000

630-00000  
 

35,353.501,359.750

14,170.00

1,600.000

HOUR

26.00000

0370 *Traffic Control Inspection 115.000

8.000

630-00007  
 

34,440.00123.000

2,240.00

150.000

DAY 

280.00000

0375 *Traffic Control Management 43.000

27.000

630-00012  
 

26,600.0070.000

10,260.00

90.000

DAY 

380.00000

0380 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

2.000

EACH

250.00000

0385 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

4.000

EACH

55.00000
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PCN: 18669-BID    ESTIMATE RUN 11/14/2013

PROJECT: FBR0853-085                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:07:20

CUMULATIVE
AMOUNT

CAT NO0250 B.E. ROADWAY 

0390 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

2.000

EACH

55.00000

0395 *Construction Traffic Sign (Panel Size A) 3.000

0.000

630-80341  
 

66.003.000

0.00

6.000

EACH

22.00000

0400 *Construction Traffic Sign (Panel Size B) 8.000

0.000

630-80342  
 

176.008.000

0.00

22.000

EACH

22.00000

0405 *Construction Traffic Sign (Panel Size C) 7.000

0.000

630-80343  
 

154.007.000

0.00

14.000

EACH

22.00000

0410 *Construction Traffic Sign (Special) 25.000

0.000

630-80344  
 

325.0025.000

0.00

50.000

SF  

13.00000

0415 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

3,000.001.000

0.00

2.000

EACH

3,000.00000

0420 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

2.000

EACH

500.00000

0425 *Drum Channelizing Device 21.000

0.000

630-80360  
 

462.0021.000

0.00

100.000

EACH

22.00000

0430 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

10.000

EACH

22.00000

0435 Concrete Barrier (Temporary) 474.000

0.000

630-80370  
 

10,428.00474.000

0.00

948.000

LF  

22.00000

0440 *Traffic Cone 40.500

0.000

630-80380  
 

40.5040.500

0.00

100.000

EACH

1.00000
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PCN: 18669-BID    ESTIMATE RUN 11/14/2013

PROJECT: FBR0853-085                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:07:20

CUMULATIVE
AMOUNT

CAT NO0250 B.E. ROADWAY 

0445 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

1.000

0.000

630-85006  
 

1,700.001.000

0.00

2.000

EACH

1,700.00000

0450 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.000

0.000

630-85040  
 

0.000.000

0.00

2.000

EACH

600.00000

0455 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0460 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0465 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0470 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

40,000.000

F A 

1.00000

0475 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

3,840.000

F A 

1.00000

0476 F/A On-The-Job Trainee 1,283.500

0.000

700-70021  
 

2,567.001,283.500

0.00

1,429.000

HOUR

2.00000

0480 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

32,000.000

F A 

1.00000

0485 F/A (FO line lowered by Sprint) 76,000.000

0.000

700-70034  
 

76,000.0076,000.000

0.00

76,000.000

F A 

1.00000

0490 F/A Railroad (Right of Entry) 550.000

0.000

700-70040  
 

550.00550.000

0.00

550.000

F A 

1.00000
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PCN: 18669-BID    ESTIMATE RUN 11/14/2013

PROJECT: FBR0853-085                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:07:20

CUMULATIVE
AMOUNT

CAT NO0250 B.E. ROADWAY 

0495 F/A Railroad Flagging 79,083.950

24,684.020

700-70042  
 

103,767.97103,767.970

24,684.02

160,000.000

F A 

1.00000

0500 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0660 Added Item (Dollar)/ Repair Bridge Deck (SCO 005) 1,600.250

0.000

900-00006  
 

1,600.251,600.250

0.00

4,000.000

DOL 

1.00000

0675 F/A Railroad Plan Review  MCR 1,456.800

0.000

700-70034  
 

1,456.801,456.800

0.00

1,456.800

F A 

1.00000

CAT 1,615,358.77401,398.262,668,786.63CURRENT AMT0250 $ $ $

CAT NO0350 B.E. STRUCTURES 

0505 Removal of Bridge 0.000

0.000

202-00400  
 

0.000.000

0.00

1.000

EACH

45,000.00000

0510 Structure Excavation 526.000

0.000

206-00000  
 

7,890.00526.000

0.00

1,379.000

CY  

15.00000

0515 Structure Backfill (Class 1) 0.000

1,050.000

206-00100  
 

31,500.001,050.000

31,500.00

3,178.000

CY  

30.00000

0520 Structure Backfill (Class 2) 222.000

0.000

206-00200  
 

3,330.00222.000

0.00

420.000

CY  

15.00000

0525 Mechanical Reinforcement of Soil 0.000

1,018.000

206-00360  
 

12,216.001,018.000

12,216.00

2,858.000

CY  

12.00000

0530 Shoring (Area 1) 0.500

0.000

206-01781  
 

2,800.000.500

0.00

1.000

L S 

5,600.00000



CONTID: C18669         COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 18669-BID    ESTIMATE RUN 11/14/2013

PROJECT: FBR0853-085                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:07:20

CUMULATIVE
AMOUNT

CAT NO0350 B.E. STRUCTURES 

0535 Shoring (Area 2) 0.500

0.000

206-01782  
 

2,800.000.500

0.00

1.000

L S 

5,600.00000

0540 Shoring (Area 3) 0.500

0.000

206-01783  
 

2,800.000.500

0.00

1.000

L S 

5,600.00000

0545 Shoring (Area 4) 0.500

0.000

206-01784  
 

2,800.000.500

0.00

1.000

L S 

5,600.00000

0550 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

364.000

TON 

90.00000

0555 Pile Tip 30.000

0.000

502-00460  
 

4,500.0030.000

0.00

30.000

EACH

150.00000

0560 *Steel Piling (HP 14x89) 1,626.000

0.000

502-11489  
 

89,430.001,626.000

0.00

1,626.000

LF  

55.00000

0565 *Drilled Caisson (48 Inch) 508.000

0.000

503-00048  
 

127,000.00508.000

0.00

508.000

LF  

250.00000

0570 Wire Mesh Facing 0.000

869.000

504-05000  
 

8,690.00869.000

8,690.00

2,106.000

SF  

10.00000

0575 *Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

0.000.000

0.00

417.000

CY  

355.00000

0580 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

2,209.000

SY  

15.00000

0585 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

80.000

LF  

240.00000
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0590 *Concrete Class D (Bridge) 566.500

845.500

601-03040  
 

649,520.001,412.000

388,930.00

1,598.000

CY  

460.00000

0595 *Reinforcing Steel 47,290.000

3,433.000

602-00000  
 

32,969.9550,723.000

2,231.45

96,643.000

LB  

0.65000

0600 *Reinforcing Steel (Epoxy Coated) 99,150.000

211,680.000

602-00020  
 

220,689.30310,830.000

150,292.80

310,962.000

LB  

0.71000

0605 18 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01185  
 

0.000.000

0.00

34.000

LF  

60.00000

0610 *30 Inch Corrugated Steel Pipe 300.000

0.000

603-10300  
 

27,000.00300.000

0.00

300.000

LF  

90.00000

0615 Vane Grate Inlet Special 0.000

0.000

604-25000  
 

0.000.000

0.00

2.000

EACH

6,000.00000

0620 *Bridge Rail Type 10M (Special) 0.000

0.000

606-11032  
 

0.000.000

0.00

1,008.000

LF  

100.00000

0625 *Fence Chain Link (Special) 0.000

0.000

607-53005  
 

0.000.000

0.00

776.000

LF  

46.00000

0630 *2 Inch Electrical Conduit 0.000

790.000

613-00200  
 

3,950.00790.000

3,950.00

1,056.000

LF  

5.00000

0635 *Prestressed Concrete I (BT63) 2,323.000

0.000

618-00163  
 

394,910.002,323.000

0.00

2,323.000

LF  

170.00000

0635 MATERIAL ALLOWANCE Prestressed Concrete Girders 0.000

0.000

0.000.000

0.00LF  

118.65000
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0665 Added Item (Dollar)/ Price Reduction Concrete -7,118.500

-4,968.000

900-00006  
 

-12,086.50-12,086.500

-4,968.00

0.000

DOL 

1.00000

0670 Added Item (Foot)/ Added Item (Foot)/Pile Cut-Offs 7.000

0.000

900-00012  
 

308.007.000

0.00

7.000

LF  

44.00000

CAT 1,613,016.75592,842.252,295,855.97CURRENT AMT0350 $ $ $

CAT NO0450 B.E. CONSTRUCTION ENGINEERING 

0640 Field Office (Class 2) 1.000

0.000

620-00002  
 

11,700.001.000

0.00

1.000

EACH

11,700.00000

0645 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

13,800.001.000

0.00

1.000

EACH

13,800.00000

0650 Sanitary Facility 2.000

0.000

620-00020  
 

2,200.002.000

0.00

2.000

EACH

1,100.00000

0655 F/A Communication Lines (Long Distance) 0.000

0.000

700-70230  
 

0.000.000

0.00

1,000.000

F A 

1.00000

CAT 27,700.000.0028,700.00CURRENT AMT0450 $ $ $

$ 3,256,075.52994,240.51$4,993,342.60$CURRENT AMTPROJECT TOTAL


